
Field Note Record
Contract No. Station Mile/Line: C/S
9608 n/a I-90

Staked by                             Date Work Started Date Work Completed  Date

n/a 4/12/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
E. Knudson

4/27/2021

D. Miller

4/29/2021

n/a

Item 37
Electronic Ticketing System (E-Ticketing)

The Contractor's E-Ticketing System submittal was approved on 3/30/21.

Per the breakdown provided by the contractor payment will be made per working days.

This project has 30 working days.  Ten working days have been charged this estimate period.

Therefore, payment in the amount of $50.00 is being made.

See attached for additional information.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0037 ELECTRONIC TICKETING 
SYSTEM (E-TICKETING) 

1 4/20/2021 L.S. 25.00 12 EK 04/29/21 1

0037 ELECTRONIC TICKETING 
SYSTEM (E-TICKETING) 

1 4/20/2021 L.S. 25.00 13 EK 04/29/21 1

Attachments

9608_ SUB 05 - LS 
Breakdown -
Received.msg
Outlook Item
291 KB



DOT Form IP 422-635ER EF
       Revised 4/2009

9608 Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
31.1 KB



Item 4 - Removing Miscellaneous Traffic Item

Bid Amount $3,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Removing Paint Line $812.50 0.0% $0.00 0.0% $0.00

Removing Bike Symbols $812.50 0.0% $0.00 0.0% $0.00

Removing Turn Arrows $812.50 0.0% $0.00 0.0% $0.00

Removing Flexible Guide Post $812.50 0.0% $0.00 0.0% $0.00

$3,250.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Removing Paint Line $812.50 0.0% $0.00 0.0% $0.00

Removing Bike Symbols $812.50 0.0% $0.00 0.0% $0.00

Removing Turn Arrows $812.50 0.0% $0.00 0.0% $0.00

Removing Flexible Guide Post $812.50 0.0% $0.00 0.0% $0.00

$3,250.00 $0.00 $0.00



Item 23 - Permanent Signing

Bid Amount $21,300.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00



Item 24 - Illumination System

Bid Amount $24,000.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00

Pole Base $8,000.00 0.0% $0.00

J-Box $1,700.00 0.0% $0.00

Conduit & Wire $1,800.00 0.0% $0.00

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $0.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00

Pole Base $8,000.00 0.0% $0.00

J-Box $1,700.00 0.0% $0.00

Conduit & Wire $1,800.00 0.0% $0.00

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

$0.00



Item 25 - Project Temporary Traffic Control

Bid Amount $50,600.00

Amount Working Days

$50,600.00 30

%

Amount Days Complete Amount Due

$50,600.00 10 33.33% $16,866.67

%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00



Amount Due

$1,686.67

Total % Total Paid

Est. # Complete to Date

33.33% $16,866.67

Total % Total Paid

Est. # Complete to Date

33.33% $16,866.67

Total % Total Paid

Est. # Complete to Date

33.33% $16,866.67



Item 28 - Roadway Surveying

Bid Amount $9,500.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 100.0% $1,600.00 1

Site Preparation Staking $1,600.00 100.0% $1,600.00

Illumination Staking $500.00 0.0% $0.00

Curb Staking $1,600.00 100.0% $1,600.00

Sidewalk Staking $1,000.00 100.0% $1,000.00

Channelization & Signage Staking $3,200.00 0.0% $0.00

$9,500.00 $5,800.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 0.0% $0.00

Site Preparation Staking $1,600.00 0.0% $0.00

Illumination Staking $500.00 0.0% $0.00

Curb Staking $1,600.00 0.0% $0.00

Sidewalk Staking $1,000.00 0.0% $0.00

Channelization & Signage Staking $3,200.00 0.0% $0.00

$9,500.00 $0.00



Total % Total Paid

Complete to Date

100.0% $1,600.00

100.0% $1,600.00

0.0% $0.00

100.0% $1,600.00

100.0% $1,000.00

0.0% $0.00

$5,800.00

Total % Total Paid

Complete to Date

100.0% $1,600.00

100.0% $1,600.00

0.0% $0.00

100.0% $1,600.00

100.0% $1,000.00

0.0% $0.00

$5,800.00



Item 29 - ADA Features Surveying

Bid Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

Bid Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 1



Total % Total Paid

Complete to Date

100.0% $150.00



Item 37 - Electronic Ticketing System

Bid Amount $150.00

Amount

$150.00

%

Amount Days Complete

$50,600.00 10 33.33%

%

Amount Days Complete

$50,600.00 0 0.00%

%

Amount Days Complete

$50,600.00 0 0.00%



Working Days Amount Due

30 $5.00

Total % Total Paid

Amount Due Est. # Complete to Date

$50.00 1 33.33% $50.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 33.33% $50.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 33.33% $50.00



1

Knudson, Earlene

From: Williams, Doug
Sent: Friday, March 19, 2021 10:49 AM
To: Codey Ayres
Cc: Greg Gebhard; Eric Johnson; Wood, Jerry; Crane, Patricia; Miller, Doug; Knudson, 

Earlene; Harris, John; Peyser, Colton
Subject: 9608: SUB 05 - LS Breakdown - Received
Attachments: Submittal #005 LS Breakdown.pdf

Codey, 
 
I have marked this submittal as “Received” and now consider this submittal closed. 
 
Thanks, 
 
Doug Williams 
Project Controller 
Jerry Wood PEO 
Willidc@wsdot.wa.gov 
Cell (509) 941‐9819 

 

From: Codey Ayres <codeya@activeconstruction.com>  
Sent: Friday, March 19, 2021 7:59 AM 
To: Williams, Doug <WilliDC@wsdot.wa.gov> 
Cc: Greg Gebhard <gregg@activeconstruction.com>; Eric Johnson <ericj@activeconstruction.com>; Wood, Jerry 
<WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Harris, John <HarrisJ@wsdot.wa.gov> 
Subject: [EXTERNAL] 9608: Sub 005 ‐ LS Breakdown 
 

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.  

 
Doug, 
 
Please see attached submittal #005 – LS Breakdown for review. Please let me know if you have any questions.  
 
Thank you, 

 
CODEY AYRES | Project Engineer 
O: 253 248-1091 | M: 206 724-2245 | F: 253 248-1092 |  
“GET ACTIVE” 
 
P.O. Box 430, Puyallup, WA 98371 | www.activeconstruction.com | codeya@activeconstruction.com 
ACI is an Equal Opportunity Employer | FOLLOW US:  
 
 


